

Scrum Master Report - Sprint 2 (Bachu Dhyaneswar)

Team:

- 1.Bachu Dhyaneswar
- 2.Hetvi Dharshandia
- 3.Aishwarya Kakde
- 4.Urvish Bhaliya
- 5.Shivam Pathak
- 6.Deepak

Team and Sprint Goals:

The primary objective of Sprint 2 is to complete and deliver the user-facing features required for the MCQ Assessment workflow. This includes designing and implementing the interface components necessary for students to take assessments and review their results.

Key Sprint Goals:

1.Design and Develop the Results Page

Ensure users can view their assessment outcomes clearly with a clean and intuitive UI.

2.Design MCQ Quiz Interface

Build a user-friendly and responsive layout enabling seamless navigation through questions.

3.Create MCQ Assessment Page

Implement the assessment page where users can view and attempt multiple-choice questions.

4.Results Page Enhancements and Implementation

Finalize result page features including score display, feedback layout, and UI polish.

Responsibilities and Action

- As the Scrum Master for Sprint 2, my responsibilities were focused on enabling smooth execution of the sprint goals and ensuring the team followed Scrum practices effectively.
- Facilitated all scrum ceremonies including Sprint Planning, Standups ensuring they were productive and time-boxed.

- Helped the team break down and clarify user stories related to:
Results Page Design
MCQ Quiz Interface Design
MCQ Assessment Page Creation
Results Page Creation
- Actively monitored sprint progress and maintained visibility through updates in the tracking board.
- Ensured any blockers or dependencies were identified and resolved quickly.
- Collaborated closely with the Product Owner to refine requirements and ensure acceptance criteria were well-defined for the Results Page features.
- Encouraged team collaboration and supported knowledge sharing across development and design tasks.

Team Contribution:

Hetvi, Aishwarya ->Research questions for MCQ Assessment

Deepak ->Design MCQ Quiz Interface

Bachu Dhyaneswar ->Create MCQ Assessment Page, Download results as PDF

Shivam ->Design Results page

Urvish → Create Result Page and MCQ Assessment Page

Team Meetings

Meeting Type	Date	Purpose	Outcome
Sprint Planning	Nov 19, 2025	Reviewed sprint deliverables and planned next tasks	Sprint goals validated and next actions confirmed
Daily Standup	Nov 24, 2025	Assessed progress, identified impediments	All blockers resolved, team on track
Daily Standup	Nov 26, 2025	Work updates and synchronization	Progress reviewed and tasks re-prioritized
Daily Standup	Nov 30, 2025	Team coordination and status check	Clearer work division and backlog refinement

Reflection on Learning:

During Sprint 2, I enhanced my practical understanding of the Scrum framework through real-time application with the development team. Facilitating ceremonies helped me strengthen my skills in guiding discussions, time-boxing meetings, and ensuring alignment with sprint goals.

I learned the importance of effective communication in keeping the team synchronized—especially when clarifying requirements for key deliverables like the Results Page and MCQ Assessment features. Handling minor blockers and supporting backlog refinement helped me gain deeper insight into maintaining transparency and momentum throughout the sprint.

I also improved my ability to track progress and foster accountability, ensuring user stories stayed within scope and aligned with the Definition of Done. Observing teamwork dynamics allowed me to focus on motivation and help the team maintain a positive and collaborative mindset.

Overall, this sprint helped me grow in areas of servant leadership, agile coaching, and continuous improvement. I look forward to implementing the learnings from this sprint to improve planning efficiency and increase team productivity in future sprints.

Feedback from the Team:

Hetvi : Did a great job as SM, smooth sprint meetings , punctual in taking team updates, keeping team aligned.

Urvish: Good coordination and clear communication ensured that the entire team stayed aligned with sprint goals.

Deepak: Provided clear breakdown of tasks and clarified requirements whenever needed.

Aishwarya: Prompt support in resolving blockers contributed to maintaining steady progress.

Personal Outcome / Achievement

In this sprint, I successfully fulfilled my responsibilities as a Scrum Master while also contributing directly to development activities. Along with ensuring smooth execution of Scrum events and supporting the team, I worked on the implementation of the MCQ Assessment Page.

Key Achievements:

- Successfully implemented the MCQ Assessment Page and download button in results page with required functionality and UI alignment.
- Ensured the feature met the expected acceptance criteria and integrated well with the assessment workflow.
- Maintained balance between Scrum Master duties and hands-on development contributions.
- Strengthened collaboration within the team by providing support where needed and ensuring clarity in user story execution.
- Enhanced my ability to manage multiple responsibilities while maintaining focus on delivery quality.

This sprint helped me improve both my leadership skills and technical skills, contributing directly to the sprint goal achievement and overall team success.

Retrospective:

<https://www.canva.com/design/DAG6LY8Wkt4/9rEFDBUITQECdgPSZ8qFxQ/edit?ui=eyJBIjp7fX0>

Team Retrospective Date: December 1

Use this space to reflect as a team on the last sprint. Drag and drop sticky notes, add reactions, and be honest—we're here to grow.

What Went Well

- Completed the tasks in a given time frame
- Coordinated the task very well
- Team effort and clarity of project
- Good clarity on what to do
- Product owner and client in close to work and easy to reach

What Didn't Go Well

- Communication between the team and client
- Need to fix one communication channel

Improvement

- Active participation of team members
- Team Communication
- Need to participate in each team meeting and communication plan

Boosts

- Quick decision making
- Working closely to meet needs and requirements of client



Goals



- Design MCQ Assessment page and result page
- Implement MCQ Assessment Page
- Implement download functionality (PDF)
- Need to work on each team member's communication
- Engage a client user meeting in the next sprint

Appendix

A. Meeting Attendance Proof

Images/screenshots from meetings held on:





B.Sprint Artifacts

Spaces

Pathfinder

Summary Backlog Board Calendar Timeline Pages Forms Reports Code Releases

Search backlog

Filter

TASK-8	Design Test Page	DONE	Nov 22	3	DS
TASK-9	Design Results Page	DONE	Nov 24	5	S
TASK-11	Prepare Questions – Part 1	DONE	Nov 24	3	HD
TASK-10	Prepare Questions – Part 2	DONE	Nov 24	3	A
TASK-12	Implement Frontend Logic for Test	DONE	Nov 28	6	UB
TASK-13	Implement Backend Logic for Test	DONE	Nov 30	6	DB
TASK-14	Develop Logic to Calculate Results Based on Answers	DONE		3	DB
TASK-15	Design & Develop Result Page for Career Recommendation	DONE		3	UB
TASK-16	Design & Develop Result Page for Career Recommendation	DONE		4	DB
TASK-17	Implement PDF Download Functionality for Test Results	DONE		2	DB

+ Create

Quickstart

C. UI Designs and Final Outputs

MCQ Assessment Page in WebView

[←](#)MCQ ASSESSMENT

Questions 1 of 17

Which subject do you enjoy the most?

☐ Mathematics


☐ Biology

☐ Social Studies / Business Studies


☐ Languages / History

[← Prev](#)[Next >](#)


Results Page in Web View:



Download PDF:



MCQ Assessment Page in Mobile View:



Results Page Mobile View:

